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STANDARD FORM 30 (Continued)        
 
A. The purpose of this bilateral modification is to: 
 
(1)  Add additional funding for Fiscal Year 04 Request for Equitable Adjustment (REA), Delay of RSA, as defined 
in (CCP) 04-102, Rev 4, dated 1 Mar 04.  Total funding in the amount of $4,455,098 is required for this effort.  Out 
of this total, $4,183,191 is related to Technical Services (CLIN 4001) and $271,907 in Award Fees (CLINs 
4009AA, 4009AB and 4009AC).   
 
(2) The Award fee portion for CLIN 4009AA in the amount of $103,162 was previously obligated by contract 
modification P00142.  The amount of $10,032 is obligated in this modification, for an overall value of $113,194 in 
Award fees to CLIN 4009AA.   The award fee of $10,133 for the period 1 Oct 03 thru 28 Feb 04 is reduced to 
$10,032 to reflect the Fee Determining Official decision to award 99% of the Award Fee for that period.  The 
balance of $101 is added to the CAP CLIN 4010AC.  The remaining Award fee portion for CLINs 4009AB and 
4009AC is held in contingent liability.  
 
(3) To finance the remaining portion of the REA/RSA delay, the sum of $91,219 was transferred from CLIN 
4010AC, Contractor Acquired Property (CAP) to CLIN 4001, and together with an additional amount of $4,102,105 
($4,091,972 plus $10,032,  $101 added back to CAP), for a total of $4,193,324, was sited to CLIN 4001, 4009AA 
and 4010AC.  
 
(4) The total obligated amount for this modification is $4,102,105, and $158,613 is held in contingent liability until 
FDO determination.  
 
All changes are denoted by a vertical line in the right margin.  
 
B. Part 1 – THE SCHEDULE 
 
(1) Section A - Contract Form 
 
The amount in block 20 of the Standard Form 33, Solicitation/Offer and Award is hereby changed from 
$339,427,308 to $343,529,413 to reflect an increase of  $4,102,105 in the total value of the contract to date. 
 
(2) Section B - Supplies/Services and Price/Cost 
 
a.  FY04 CLIN 4001 (Technical Services) is increased by $4,183,191; CLIN 4009AA (Award Fee) is increased by 
$10,032; CLIN 4009AB (Award Fee) is increased by $135,954; CLIN 4009AC (Award Fee) is increased by 
$22,659; and CLIN 4010AC (CAP) is decreased by $91,118.   
 
b.  Pages B-23, B-24, B-25, B-26, B-27 and B-38 are superseded by the attached replacement pages B-23, B-24,    
B-25, B-26, B-27 and B-38 marked “Modification P00153.” 
 
(3) Section G - Contract Administration Data 
 Summary for the Payment Office 
 The following funding changes are made with this modification: 
  ACRN EA is increased in the amount of  $4,102,105 
            The attached replacement page G-1.4 marked “Modification P00153 hereby supersedes Page G-1.4 
 
C.  All other terms and conditions remain unchanged. 
 
D.  Release of Claims:  In consideration of the modification agreed to herein as complete and equitable adjustment 
for CCP 102-04, revision 4, dated 1 March 04, the contractor releases the government from any and all liability 
under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to the 
referenced proposal. 
///////////////////////////////////////////////////////////////////////////////LAST ITEM/////////////////////////////////////////////////////////////////// 
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CONTRACT              ESTIMATED   
LINE ITEM  DESCRIPTION    QTY UNIT  COST   

(CLIN)                
4001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         52,384,703  

  (Operations and Maintenance)           
  (Cost-Plus-Award Fee)           
   From Change To        
  Est. Cost  $        48,201,512 $4,183,191 $    52,384,703        
              

4002 RESERVED(Operations and Maintenance)   1 JO  $                        -   
  (Cost-Plus-Award Fee)           
   From Change To        
  Est. Cost            
                 
             

4003 RESERVED          $                        -   
             
             
             
             
             
             
             
             
             
                 

4004 RESERVED              
              

4005 PRICE OPTION CLIN -    1 JO  $              189,853  
  WEATHER STATION OBSERVATIONS AT PATRICK AFB        
  (Cost-Plus-Award Fee)    SEE NOTE 3           
   From Change To        
  Est. Cost  $             189,853   $         189,853        
              

4006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,546,020  
  (Cost-Plus-Award Fee)   SEE NOTE 4           
   From Change To        
  Est. Cost  $          1,546,020  $                   -  $      1,546,020        
              

4007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           2,170,881  
  (Cost-Plus-Award Fee/LoE)           
   From Change To        
  Est. Cost  $          2,170,881  $                   -  $      2,170,881        
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CONTRACT              ESTIMATED   
LINE ITEM  DESCRIPTION   QTY UNIT  COST   

(CLIN)                
4008 DATA REQUIREMENTS     1 JO  $NSP   
4009 AWARD FEE POOL       Available Pool   

  (In accordance with Award Fee Plan)            
4009AA Award Fee Pool Earned       $           1,307,240  

  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4001)       
   From Change To      
  Est. Cost  $          1,297,208 $           10,032 $      1,307,240        

4009AB Award Fee Pool Available/Earned       $           1,584,447  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4001)       
   From Change To      
  Est. Cost  $          1,448,493 $         135,954 $      1,584,447        

4009AC Award Fee Pool Available/Earned       $              263,819  
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4001)       
   From Change To      
  Est. Cost  $             241,160 $           22,659 $         263,819        

4009AD Award Fee Pool Available/Earned       $                        -   
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4002)       
   From Change To      
  Est. Cost  $                       -   $                   -   $                   -         

4009AE Award Fee Pool Available/Earned       $                        -   
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4002)       
   From Change To      
  Est. Cost  $                       -   $                   -   $                   -         

4009AF Award Fee Pool Available/Earned       $                        -   
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4002)       
   From Change To      
  Est. Cost  $                       -   $                   -   $                   -         

4009AG- 4009AJ  RESERVED              
4009AK Award Fee Pool Earned       $                  5,142  

  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4005)       
   From Change To      
  Est. Cost  $                 5,142   $             5,142        
           

4009AL Award Fee Pool Available/Earned      $                  6,170  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4005)       
   From Change To      
  Est. Cost  $                 6,170   $             6,170        
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION       COST   

(CLIN)                
4009AM Award Fee Pool Available/Earned       $                  1,028  

  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4005)       
   From Change To      
  Est. Cost  $                 1,028   $             1,028        

4009AN Award Fee Pool Earned       $                41,871  
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4006)       
   From Change To      
  Est. Cost  $               41,871   $           41,871        

4009AP Award Fee Pool Available/Earned       $                50,246  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4006)       
   From Change To      
  Est. Cost  $               50,246   $           50,246        

4009AQ Award Fee Pool Available/Earned       $                  8,374  
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4006)       
   From Change To      
  Est. Cost  $                 8,374   $             8,374        

4009AR Award Fee Pool Earned       $              217,564  
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4007)       
   From Change To      
  Est. Cost  $             217,564  $                   -  $         217,564        

4009AS Award Fee Pool Available/Earned       $                70,554  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4007)       
   From Change To      
  Est. Cost  $               70,554   $           70,554        

4009AT Award Fee Pool Available/Earned       $                11,755  
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4007)       
   From Change To      
  Est. Cost  $               11,755   $           11,755        
             
  TOTAL PROPOSED AWARD FEE                            $           3,568,210  
           
 AWARD FEE EARNED      $           1,571,817  
          
 AWARD FEE held in contingent liability     $           1,996,393  
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION    QTY UNIT  COST   

(CLIN)                
           

4010 REIMBURSABLE SERVICES        
  (Non-fee bearing)              
            

4010AA Overtime    1 JO  $           5,732,157  
   From  Change To       
  Est. Cost  $          5,732,157   $      5,732,157        
            

4010AB Travel and Per Diem    1 JO  $           1,113,661  
   From  Change To       
  Est. Cost  $          1,113,661   $      1,113,661        
            

4010AC Contractor Acquired Property (CAP)   1 JO  $         13,506,026  
   From Change To       
  Funding  $        13,597,144  $         (91,118) $    13,506,026       
   Est Amount Unfunded Funded       
  Est. Cost  $        13,506,026   $    13,506,026        
            

4010AD Downrange A&E     1 JO  $           1,660,000  
   From  Change To       
  Est. Cost  $          1,660,000  $                   -   $      1,660,000        
            

4010AE Downrange Construction    1 JO  $                        -   
  Baseline $2.77M          
   From  Change To       
  Est. Cost  $                       -   $                   -    $                   -         
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  ESTIMATED COSTS (CLINS 4001 – 4008)      (exclude 4002)     $         56,291,457  
          
  Total Funded Amount (CLINS 4001-4008)   (exclude 4002&4003)   $         56,291,457  
          
  ESTIMATED COST (CLIN 4003)                      
          
  AWARD FEE held in contingent liability            $           1,996,393  
          
  AWARD FEE Earned             $           1,571,817  
          
  ESTIMATED COSTS (CLINS 4010AA - AE)        $         22,011,844  
          
  Total Funded Amount (CLINS 4010AA-AE)    $         22,011,844  
          
  TOTAL ESTIMATED AMOUNT  FY04     $         81,871,511  
          
  TOTAL FUNDED AMOUNT FY04     $         79,875,118  
                 
           
  ESTIMATED COSTS (CLINS 4002 – 4008) (Exclude 4003)         
          
  ESTIMATED COST (CLIN 4003)                      
          
  AWARD FEE (CLINS 4009AD - AT)                 
          
  ESTIMATED COSTS (CLINS 4010AA - AE)          
          
  TOTAL ESTIMATED AMOUNT  FY04           
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SUMMARY   
1.  Total Phase-in Price $               142,597  
2.  Total Estimated Amount - FY 00 $          35,223,527  
3A.  Total Funded Amount - FY 01  $                         -   
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])   
3B.  Total Funded Amount - FY 01 $          70,704,392  
(CLINs 1002-1010 [exclude 1009AA-AC])   
4A.  Total Estimated Amount - FY 02  $                         -   
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])   
4B.  Total Estimated Amount - FY 02 $          75,698,143     
(CLINs 2002-2010 [exclude 2009AA-AC])   
Total Funded Amount-FY02 $          75,698,143  
(CLINs 2002-2010 [exclude 2009AA-AC])   
5A.  Total Estimated Amount - FY 03 $          81,885,634  
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])   
Total Funded Amount-FY03 $          81,885,634  
(CLINs 3001-3010 [exclude 3009AD-AF])   
5B.  Total Estimated Amount - FY 03 $          81,885,634  
(CLINs 3002-3010 [exclude 3009AA-AC])   
6A.  Total Estimated Amount - FY 04 $          81,871,511  
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])   
Total Funded Amount-FY04 $          79,875,118  
(CLINs 4001-4010 [exclude 4009AD-AF])   
7A.  Total Estimated Amount - FY 05 $          68,651,249  
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])   
7B.  Total Estimated Amount - FY 05 $          70,120,228  
(CLINs 5002-5010 [exclude 5009AA-AC])   
8A.  Total Estimated Amount - FY 06 $          69,165,470  
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])   
8B.  Total Estimated Amount - FY 06 $          70,676,471  
(CLINs 6002-6010 [exclude 6009AA-AC])   
TOTAL ESTIMATED AMOUNT FY 00-06 $        486,322,503     
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)   
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PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
EA 5743400 304 83LE 212R13 010000 554R0 35182F 662400 F62400 $4,102,105 $74,865,200
EB 5743400 304 83LE 212R1A 010000 554R0 35119F 662400 F62400  $394,455
EC 5743400 304 83LE 212R1C 010000 554R0 33605F 662400 F62400  $62,536
ED 5743400 304 83LE 212R1D 010000 554R0 35119F 662400 F62400  $1,308,434
EE 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400 $399,025
EF 5743400 304 83LE 212R1R 040000 554R0 33133F 662400 F62400  $279,005
EG 5743400 304 83LE 212R1S 010000 554R0 33605F 662400 F62400  $22,128
EH 5743400 304 83LE 212R1T 010000 554R0 35144F 662400 F62400  $607,075
EJ 5743400 304 83LE 212R1W 010000 554R0 35111F 662400 F62400  $194,995
EK 5743400 304 83LE 212R1F 010000 554R0 33601F 662400 F62400  $380,023
EL 5743400 304 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000
EM 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400 $487,990
EN 5743400 304 83LE 264D91 010000 554R0 31378F 662400 F62400  $435,000
EP 5743400 304 83LE 264497 010000 53470 35853F 662400 F62400  $29,549
EQ 5743400 304 83LE 212R1M 010000 554R0 3589F 662400 F62400  $975
ER 5743400 304 83LE 26449G 010000 52280 35853F 662400 F62400  $60,111
ES 5743400 304 83LE 26441F 010000 52250 35854F 662400 F62400  $48,617

  
Total FY04  $79,875,118
 
PRs obligated under this modification: 
   
F700MS32950200  $4,091,972 
F700MS41450400  $     10,133 
    $4,102,105 
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